Memorandum

Date: December 4, 2012
To: Honorable Vice Chairwoman Audrey M. Edmonson | Agenda Ttem No. 8(F)(1)
and Members, Board of County Commissioners
T
From: CallosA Glmepeg % m%f: s

Subject: Amendmenftga Proféssxo"’ig{l Services Agreement for the Design of a New Animal
Shelter for the Animal Services Department, 1SD Project No: A0S-ASD-01 GOB ESP;
ISD Contract No: Z000108, to LIVS Associates

Recommendation
it is recommended that the Board of County Commissioners (Board) approve the attached resolution,
which does the following:

» Authorizes Amendment #1 to increase the prefessional services agreement (PSA} for design
services of the new Animal Shelter facility between LIVS Associates (LIVS) and Miami-Dade
County by $449,335 and increase the contract time by 746 days. The additional funding is
necessary to incorporate the appropriate scope needed to accommodatethe demand and health
standards for sheltering of abahdoned animals and to include recomimendations given by animal
shelter professionals for inclusion into the design of the new facility.

+ Authorizes to proceed with the design development/construction documents phase, which the
Board reserved the right to grant pursuant to R-527-11. More specifically, the Board reserved
the right to approve the programmatic and schematic plans for the new facility prior to authorizing
LIVS to proceed to the next phase. Approval of this action will help the County expedite the
project.

At the September 20, 2012 second budget hearing, the Board directed that this project be expedited to
the extent possible, and as such, it is requested that this item be waived to the next available full Board
meeting after Commitfee review. Additionally, the County Mayor is authorized to effectuate this
Resolution by approving and filing this Resolution with the Clerk of the Board. This -action will -allow to
meet the Board's directive of expediting the project.

Sgope

The scope of this contract is countywide Tn nature-and provides for the design, construction documents,
and construction administration to renovate an existing warehouse building located at 3651 NW 79
Avenue, Doral, FL, which is in Commission District 12, into an animal shelter facility. This new facility
will reptace the current Animal Services facility located at 7401 NW 74 Street, Miami, FL.

Fiscal Impact/ Funding Source

As a result of modifications in scope and redesign efforts, which are discussed further below, this item
requests an increase of $449,335 to-the original contract value of $457,887, bringing ihe total contract
for design services to $907,232. It is important to point out that the original work performed by LIVS,
prior to this amendment, was done for the original site that was being considered in South Dade, and the
additional funds are necessary given the change in location and scope. This increase in the contract
amount will be funded by Building Better Communities (BBC) General Obligation Bond {GOB) Program
funds.

Additionally, at the September 20, 2012 second budget hearing, an amendmient of $6.1 million was
approved by the Board for the design and construction of the new Animal Shelter, bringing the total
project design and construction budget to $20.6 million. The total project will be funded by a future
borrowing and general fund subsidies to repay the debt over time,
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Track Record/Monitor ) _ _
This contract will be managed by Humberto Contreras of the Internal Services Department and Alex
Mufioz, Director of the Animal Services Department.

A review of the Capital Improvements Information System database reveals two evaluations for LIVS
Associates.:with an average rating of 3.4 with 4.0 being the highest rating possibie,

Delegated Authority
The County Mayor or County Mayor's designee has the authority to execute, implement and exercise:
the one-year option to renew period for this contract.

Backaround
On July 7, 2011, the Board approved Resolution R-527-11, awarding a PSA to LIVS to provide

professional services for the design of a new animal shelter. Through R-527-11 and at the request of
Comiissioner Jose "Pepe” Diaz, the Board reserved the right to approve the programmatic and
schematic plans for the new facility prior to authorizing LIVS to proceed to the next phase.

As a result of a collaborative effort between the Internal Services Department, the Animal Services
Department, LIVS, and user groups; it was determined that additional design elements were needed to
optimize the functionality of the future facility.

As such, the scope of additional work covered by this item includes, but is not limited to, the following:

1. Design of drains and penetrations: The existing warehouse consists of a pile foundation with a
structural slab and crawl space underneath. Additional services from LIVS are required to
design all drains and penetrations around the existing structure and suspend all piping. Floor
drains will need to avoid all grade beams at multiple floor points, requiring additional design and
coordination from the consultant.

2. Expanded Built-Out Area: Original funding for the facility's build-out would only fund the
construction of approximately 47,600 square feet, with the remaining 20 400 square feet left as
"shell space” for future development. As a result of programmatic enhancements the entire
facility of approximately 68,000 square feet, will be fully developed. The Animal Services
Department also worked with a shelter design expert provided by a grant from The American
Society for the Prevention of Cruelty to Animals (ASPCGA). This effort served to advise the
Department on best practices for shelter demgn

3. Site Work: No site work was anticipated in the original scope of work except-for water and sewer
connections. The current scope requires LIVS to modify certain areas within the existing parking
fot and rear street not on the property but required by the City of Doral.

4. Exterior Adoption/Dog Exercise Areas: Exterior areas for dogs to playfexercise were not included

in the original scope of work. These areas have been added to the original design.

Landscaping and Irrigation: Under the original scope of work no landscaping ot Irtigation design

was anticipated. As a result of the parking area modifications, landscaping and appropriate

irrigation systems are required.

8. Roof Analysis: The original scope of work contempiated keeping the existing roof. However, due
to the removal of roof top equipment and further roofing material evaluations, roof replacement is
necessary and more cost effective in the long term.

7. Additional Building Features: The additional design features include entryway canopies at Main
Entrance, North Dog Adoption/Exercise Park, and Clinic Entrance; new curtain wall system- at the
Main Entrance;, new perimeter dog walkway, a Main Entrance treatment; and new exterior
concrete platforms to accommodate public actess.
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8.

9.

10.

Acoustical Treatment: Enhanced evaluation of noise level design and. appropriate acoustical
freatment to mitigate increased noise levels for staff and animal population Is required.

Heating, Ventilation, and Air Conditioning (HVACY; The original HVAC scope consisted of reusing
the existing direct expansion units in the two-story area of the building, as well as providing new
air conditioning units for the clinic and other staff -areas, while the animal kenhnels were to
receive natural ventitation only. As a result of further analysis, industry studies data and expert
recommendations, the HVAG design was modified to provide conditioned air to all animal kennel
areas composed of 100 percent outside air at a rate of six air changes per hour. This
combiination of utilizing cutside air along with the aforementioned-heurly air changes, will reduce
the potential of disease cross-contamination and airborne transmission.

Replenishment of Contingency Allowance: As a result of a work authorization issued to LIVS to
provide additional schemmatic désign services, the: original conlingency allowance account was
expended in its .entirety. As part of this amendment, $41,252 will be used to replenish the

-original contingency allowance -account.

Given the need for these improvements it is recommended that the Board of County Commissioners.
approve Amendment #1 to increase contract design services for LIVS-to complete the desigh and build-
out of the new Animal Services Shelter.

Altachment

.. e
Aling’

' Hudak |

County Manager/Deputy Mayor




"/ MEMORANDUM

(Revised)
TO: Honorable Vice Chairwoman Audrey M. Edmonson
and Members, Board of County Commissioners
FROM Cuc %

County Attorn€y

DATE: December 4, 2012

SUBJECT: Agenda Item No. 8(F)(1)

Please note any items checked.

“3-Day Rule” for committees applicable if raised

6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public

hearing

Decreases revenues or increases expenditures without balancing budget

Budget required

Statement of fiscal impact required

Ordinance creating a new board requires detailed County Manager’s

report for public hearing

No committee review

Applicable legislation requires more than a majority vote (i.e., 2/3’s ,

/ 3/8’s , unanimous ) to approve

Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required
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Approved Mayor Agenda Item No. 8(F)(1)
Veto 12-4-12

Override

RESOLUTION NO.

RESOLUTION AUTHORIZING THE COUNTY MAYOR OR
THE COUNTY MAYOR’S DESIGNEE TO EXECUIE
AMENDMENT NO. 1 IN THE AMOUNT OF $449,335 TO THE
PROFESSIONAI.  SERVICES AGREEMENT BETWEEN
MIAMI-DADE COUNTY AND LIVS ASSOCIATES FOR THE
DESIGN SERVICES OF A NEW ANIMAIL SHELTER FOR THE
ANIMAL SERVICES DEPARTMENT CONTRACT NO:
Z000108; PROJECT NO: A05-ASD-01 ESP GOB
WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying
memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board directs the
County Mayor or the County Mayor’s designee to execute Amendment No. 1 in the amount of
$449,335 to the Professional Services Agreement between Miami-Dade County and LIVS
Associates, Contract No. Z000108 substantially in the form attached hereto and made a part
hereof, and authorizes the County Mayor or County Mayor’s designee to exercise any
cancellation and renewal provisions therein.

The foregoing resolution was offered by Commissioner ,

who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Audrey M. Edmonson, Vice Chairwoman

Bruno A. Barreiro Lynda Bell

Esteban L. Bovo, Jr. Jose “Pepe” Diaz
Sally A. Heyman Barbara J. Jordan
Jean Monestime Dennis C. Moss
Rebeca Sosa Sen. Javier D. Souto
Xavier L. Suarez Juan C. Zapata



Agenda Item No. 8(F)(1)
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The Chairperson thereupon declared the resolution duly passed and adopted this 4" day
of December, 2012, This resolution shall become effective ten (10) days after the date of its
adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an

override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as

to form and legal sufficiency. i&éy'y’

Hugo Benitez




PROJECT NAME:
PROJECT NO:
CONTRACT NO:

PROJECT DESCRIPTION:

PROJECT LOCATION:

PRIMARY COMMISSION
DISTRICT:

APPROVAL PATH:

ISD A&E PROJECT
NUMBER:

USING DEPARTMENT:

MANAGING
DEPARTMENT:

ATTACHMENT 1

New Animal Shelter
AJ5-ASD-01 GOB ESP
7000108

The scope of sewvices consisls of providing design, construction documents,
and conslruction administration fo renovate an éxisting warehouse building into

an animal shelter facility fo replace the current Animal Services facillty located

4t 7401 NW 74" Street, Miani, FL.

3651 NW 79™ Avenus, Doral, FL 337166-6607

District 12 Jose “Pepe” Diaz

This project is included i the Economic
Stimulus Plan.

Board of County Commissioners

A05-ASD-01 GOB ESP

Animal Services Department

Internal Services Depariment

Fiscal Impact/ Funding Source

FUNDING SOURCE:

AMENDMENT FUNDING
SOURCE:

PTP FUNDING:
GOB FUNDING:
ARRA FUNDING:

MONETARY
JUSTIFICATION:

TIME JUSTIFICATION:

Buiilding Better Communities GOB Program

Building Better Communities GOB Program

No
Yes
No

As a result of the above modifications in scope and redesign efforts, an
increase of $449,335 to the total contract amountis being requestad.

in order to complete the project, LIVS requires an additionial 746 days.

Original Previous This Current Total Balance

Contract  Adjustments Amendment Totals Paid After

Values JoValues Values Amendment
BASE: $412,520. $0 $367,643 $780,163 $62,017 $718,146
CONTINGENCY: $41,252 $0 $78,016 $119,268 $0.00 $119,268
DEDICATED: $4.,125 $0 $3,676 $7.801 $0.00 $7.801
TOTALS: $457,897 $0 $449,335 $907,232 $62,017 $845,215
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Original Previous “This Cutrent
Contract  Adjustments Amendment  Totals
Puration  To Duration Duration
BASE DURATION: 425 0 746 1,171
CONTINGENCY: 43 ] Q 43
TOTAL DURATION: 468 0 746 1,214
INITIATING FACTOR(S) FOR AMENDMENT
Reason Cost Duration
Other Agency Requested Change $449,335 746
County Requesled Change g 0
$449,338 746

Track Record/Monitor

PERFORMANCE RECORI:;

PRIME CONSULTANT:

COMPANY PRINCIPAL/S:

COMPANY QUALIFIERS;

COMPANY EMAIL ADDRESS:
COMPANY STREET
ADDRESS:

COMPANY CITY-STATE-ZIP:

YEARS IN BUSINESS AT TIME
OF AWARD:

PREVIOUS EXPERIENCE

WITH GOUNTY IN THE LAST
FIVE YEARS:

SUBGCONSULTANTS:

LIVS Associates (LIVS) has been in business for niore than 20 vears, and,
according to the Capital Improvements Information Systems dalabase
(CHIS), LIVS has been awarded 13 contracts with a total value of $3,264,358
in professional services to the County, Based on the CHS, the County has
completed 2 evaluations for LIVS. Associates with an average rating of 3.4
with 4.0 being the highest rating possible.

LIVS Associates

Tony Rosabal, AIA, LEED®AP
Carlos A. Alvarez, P.E,

Hector 8. Vergara, P.E.

Tony Rosabal, AIA, LEED@AP BD+C

frosabal@livs.net

2121 Ponce de Leon Blve:, Suite 610

Coral Gables, FL 33134

20

According to the Firm History Report as provided by the Department of
Regulatory and Economic Resouices lhe selected consultant has been
awarded two (2) contracts with a total value of $457,897 in professional
services to the County during the past five years; no: change orders have
been requasted on these contracts.

Bacon Group, Inc., Falcon & Bueno; and SRS Engineering, Inc.

Page 2 of 3



REVIEW CONIMITTEE
ASSIGNED CONTRACT
MEASURES:

CONTRACT MANAGER
NAME/PHONE/E-MAIL:

PROJECT MANAGER
NAME/PHONE/E-MAIL:

- ESTIMATED
TYPE  GOAL VALUE
CBE 8:00% $35,947
CWP 0,00%. NIA

Fernando V. Ponassi 305-375-3865 FemanP@miamidade.cov

Jose M. Requejo, AlA 305-375-4110  jmreque@miamidade.qov

INTERMAL SERVICES
DEPARTMENT

BUDGET APPROVAL
~ FUNDS AVAILABLE:

APPROVED AS TO LEGAL
SUFFICIENCY:

CLERK DATE:

BCC DATE:

)

7/2/ // 2

%SD'DIRE/((JTOR' 1 | DATE
e I = a2z
A"GMB DIRECTOR/ . "DATE

1 Xw\% \(‘ "’i[u}.—/ n-
COUNTY ATJORNEY ) DATE
COUNTY MAYOR DATE
DATE
DATE
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MIAMI-DADE COUNTY, FLORIDA
INTERNAL SERVICES DEPARTMENT
CHANGE ORDER TQ ORIGINAL CONTRACT

CHANGE ORDER NO: 1 CONTRACT NQO: 2000108 DATE: 9712012
PROJECT TITLE: New Animal Shelter ’
TO CONTRACTOR: LIVS Assdciates 2121 Ponce de Leon Bivd,, Suite 810 Coral Gables, FL 33134

YOU ARE- HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND
TO PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIGNS AND.COVENANTS.

Description of work  The original scope of ‘services: consisted of providing design, construction documents, and

authorized; construction administration to renovate an existing warehiouse building into:an anirial shelter
facility to replace-the current Aninial Services fadility located at 7407 NW 74th Street,. Miami,
FL. The scope of additional wark covered by this amendment includes; but is. not limited to,
the following:

(Centinued below})

Monetary ~As.a result of the above medifications in scope-and redesign efforis, anvincrease of $449,335
Justification: to the total contract amount is Being requested.
Time Justification:  In order-{o complete the project, LIVS requires an additional 746 days

This ¢hange order Insludes not cnfy alf direct-gosts of contractor sush as labdr, material, job overhead, and profit markup; buf alse
includes any costs for modifications or chaiiges insequence of work to be performad; defays; réscheduling, disruption, extended dicect
ovérhead or general overhead, acceleration, matertal or other 8scalation which include wages and.ofher impact costs.

Contractor hergby waives, fully releases,; discharges and acqu'zis Miami-Dade County of uiry and all liability for claims, additionat costs,
and any requests for additional fime arising -out of the fulfiilment -of thie contract and this change order from:the date of the contract
award te and including execution of this change order.,

SUMMARY OF CONTRACT AMOUNT /TIME

CORIGINAL CONTRACT AMOUNT - “ - it - o $457.897
COST OF CHANGES PREVIOUSLY ORDERED s = ~ ot nen $0
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE Herr Srmmem $457,897
COST OF CHANGES WITH THIS DOCUMENT -2 reneers : --= $449,335
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE e s $907,232
PERCENT INCREASE WITH THIS CHANGE----- Fommmmm 28%
TOTAL PERCENT INCREASE TO DATE---sx comemsesusmmsmrmmmn e s SRREE— 08%
TIME: ORIGINAL CONTRACT / PREVIQUS CHANGES / THIS CHANGE : 475107 745
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES 7 THIS CHANGE-— 437010
ADJUSTED DURATION INCLUBING THIS CHANGE-~:---—e s em i man v 1214
CERTIFYING STATEMENT: The Contracler cerifies that the changes and supporling cosl-dafa included is i ils considergd opinion

necessaryand accurate dand hat the prices quoled are fairand reasonable.

Accepted By:
Organizalion Title Date
_ / @\r? wel Fa
LIVS Associates ! <Gantiaelor— —
Surety . Surely
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Titie ' Name Dafﬁ

Approved By: County Attorney
{for legal sufficiency)

Approved By: County Mayor

Attested By: Cletk of the Board

Description of work authorized: (Continued)

1. Design of drains and penetrations: The existing warehouse consists of a pile foundation with 'a structural slab and
crawl space underneath, Additional services from LIVS are required to design all drains and penetrations around the
existing structuré and suspend all piping. Floor drains will need to avoid all grade beams -at multiple. floor points,
requiring additional design arid coordination from the consultant,

2. Artin Public Places (APP). A funding allocation for APP purposes-was not required, and therefore, was not included
in the original PSA. ASD would fike o incofporate APP into the proiect and E1VS has been asked 1o work wilh APP's
technical staff forimplementation and integration.

3. Expanded Built-Out Area: The facility’s bulld-out area-was originally estimated to oceupy 47,606 square feet, with
the remaining 20,400 square feet left as “shell space” for fulure development. As a result of programmalic
enhancements the entire facility witi be fully developed,

4. Site Work: No site work was anticipated in the original scope of work except for water and sewer connections. The
cuirrent scope requires LIVS to modify certain areas within the existing parking lot.

5. Exterior Dag Exercise Areas: Exterior aréas. for dogs to play/exercise were not included in the original scope of
work, These areas have been added {o-the original design.

6. Landscaping and Irrigation: Under the original scope of work n landscaping or Irrigation design was anticipated. As
aresult of the parking area modifications,.landscaping and-appropriate irrigation system are required.

7. Roof Replacement. The original scope of work contemiplated keeping the existing roof. However, due to the
removal of reof top equipment and further roofing material evaluations, a total roof replacement is recommended,

8. Additional building features: The additional design features include new architectural canopigs at Main Entrance,
Nerth Dog Exercise Park, and Clinic Entrance; new euriain wall system at the Main Entrance; new perimeter dog
walkway; new pavers at Main Entrance; and new exterior concrete platforms.

9. Acoustical Treatment: Enhanced evaluation of noise level design. and appropriate acoustical realment o mitigate
increased noise levels for staff-and animal population is required.

10, Heating, Ventilation, and Air Conditioning (HVAC): The original HVAC scope consisted of reusing the existing
direct expansion (DX} units in the two-story area of the building, as:well as:providing new air conditioning (A/C) units
for the clinic and other staff areas, while the anitmal kennels were 1o receive natural ventilatioh only.. As a. rasult of
further analysis, industry studies data and expert recoinmendations, the HVAG design was ‘meodified fo pmvsde
conditioned alr to alt animal kennel areas composed of 100% outside air ata rate of six (6) air changes per hour,

11. Replenishinent of Contlingency Allowance: As a resuit of a work autherization issued to LIVS to provide additional
schernatic design services, the original contingeiicy allowance account was expended in its entirely. As part of this
amendment, $41,262 will be used to replenish the orlginal contingency allowance account.

Timie Justification Declarafion:.
A time extension is provided for additional work performed outside the scopa of the original Contract that affects the
eritical path schedule of the contracted ‘work or previously approved- ¢hanges: Should additional work be: required
‘which does not affect the critical path schedule, no time extension will be granted. Should one item of additional work
run-concurrent with another item of additional work, only time not diplicated can be provided.
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Capital Improvements Information System
-Goritractor Evaluations Report

Coniractor. Architec)

Dept  Contract  Type Namz Dalg Ratar, Peripd Rste
D ASD9I  PSA LIVS Associates 22412008 Jose Requejt Iilario a9
AS  EDP.AS-S. EDP LIVS Associates, 20812006 Silvia Lopei Completion of 28
GOB-5-172- study-or
70392 design

Evaiuation Cowil: 2 Conlraglors: 1 Average Evaluation: 8.4

(&)

Page 1 of |
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I Find Gontracts With Search Sting ==> |

{ Goto Bottom |

_ Exit |
INTERNAL SERVICE DEPARTMENT
CAPITAL IMPROVEMENTS INFORMATION SYSTEN
Monday, August.20, 2012

All Gontracts for FEIN 532515590
[IVS Associates

) Location/ Complation Tolat Siatus % Compiote !

DST OPT Ivpe Confract Namo Contragior, Date Award Dale Status *

12 ip PSA ASDOI New Animal Shalter LIVS Associates 1172602010 $1,385,538 10442010 0% { Not

Started

0 PE PSA EO0I-DERM.04, Consullanls for CidltEnginearing: LIVS Assoclates 12MB/2003  $500,000 6772005 100% 4
Ep22 Cansuliing Ser Complete

30 AV PSA E40-MDAD-0A- Elecidcal snd Meckarical LiVSiassaclates MIA $500,000 0%/ NI
I Consuilation Services

0 AS EDP EDP-AS-S-  NEWANIMAL FACILITY SITEAND  LIVSASSOCIATES  HIA $49,760 W%t
GOB-5-172-  BUILDING FEASIBRIT Complele
70392 _

¢ PE EDF EDP-DE- STORM DRAIN CLEANING: LiVS ASSOCIATES.  NA 5240,000 8% 1On
STDCY INSPECTION SERVICES Sehedule

¢ PH EOP EDPIM-P: ELEVATOR MODERNIZATION LIVS ASSOCIATES:  NA $35,060 0% 1 NIA
‘00050 }

G PH EDP EDP.JM-P. ELEVATOR MODERNIZATION LIVE ASSOCIATES  N/A. 19,050 0%/ On
000608 Schedule

0 PH EDP EDPM-P.  JACKSON SOUTHHYRERBARIC LIVSASSOCIATES  N/A 59,000 0% 70n
D597 CHAMIER . Schaduls

0 MT EDP EDP-MT-G:-  DADELAND NORTHMETRORAIL  LIVSASSQCIATES  NA 50 0% f N/A
TROG-WF17-2 STATION ADDITIONAL ELEV

0 KT EDP EDP-MT-TROG- DADELAKD NORTH METRORAIL  LIVSASSOCIATES  NIA $33,500 100% /
MF17 STATION ADDITIONAL ELEV Complete

© MT EDP EDP:MT-TROG- DADELAND NORTH METRORAIL  LIVSASSOCIATES  N/A $50,000 0% f NiAs
ME17-2, STATION ADDITIONAL ELEV

¢ PR EDP EDPPR- AMELIA EARHARTAQUATIC LI¥S ASSOCIATES.  NIA $30,000 0% 7 On
213001:05-003 COMPLEX ' Schiedale

i2 1D PSA zoooios New. Animal Sheiter LIVS Associates 12014/2015  $412,520 8/16/2012 10% / Behind

Schedule
Totals: 13 53,264,558

* Contracls with Green Name are PSA Agreemaenls
Yeliove Stalus=Inaclive-Contracl

Contracts Status View, { Exit | [ Projects ] [ GotoTop ]
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